


Application for Water / Sewer Commitment Process

Application Submittal With Applicable Fees




CONSTRUCTION PLANS NOT SUBMITTED WITHIN 60 DAYS

SERVICE COMMITMENT EXPIRES



Design Review / Approval and Construction Process

Construction Plans



<u>Construction Process for</u> <u>Subdivisions and major infrastructure only</u>

Pre-construction meeting (with District Engineer, Design Engineer, Inframark and Contractor)

Material submittals to design engineer

Accepted material submittals to: Contractor – 1 copy; Design Engineer – 2 copies Inframark – 1 copy; District Engineer - 1 copy

Construction begins

Construction complete – punchlist field review conducted by District Engineer and Inframark Design Engineer and Contractor

Punchlist items completed and verified

Design Engineer submits Final submittal package to District Engineer for Acceptance by HRMUD

Complete packages must be received by the 5th of the month for consideration for acceptance at the HRMUD engineering Committee Meeting and HRMUD Board of Directors Meeting that month

No meters shall be issued until acceptance of constructed facilities by HRMUD Board of Directors

Note:

Final submittal package (for major infrastructure only) includes: Certified Water and Wastewater Construction Quantities and Values;
Contractor's Maintenance Bond; Contractor's Release of Surety; High Pressure Waterline Test Results; Water Bacteriology Test Results; Field
Density Test Results; Mandrel Deflection Test Results; Low Pressure Air Test Results; Manhole test results; 1 PDF set of as-built drawings;
and 3 full sized paper sets of as-built drawings.